Natural Landscape Implementation Plan — September 2007

Implementation Plan Element Complete Not Complete | Lead Agency | Staff Recommendations for 2018
Reason

(see attachment 1 for list)

1. Adopt Policy Plan amendment (Public Partially — Text Unknown DPZ Board authorize an amendment to

Facilities, Countywide Objectives and supportive of natural the Policy Plan volume of the

Policies, Objective 6, Policies a.-e.) to landscaping added to Comprehensive Plan to add policy

require use of natural landscaping the Environment support for natural landscaping and

practices in public facilities design, section of the Policy other environmentally-friendly

construction and maintenance. Plan in 2007. Text techniques for public facilities and
not added to Public sites. The amendment would then
Facilities section. be placed on the Plan Amendment

Work Program.

2. Senior agency and school staff, the ECC | Partially — See'above jfUnknown DPZ/DPWES Board Adopt draft policy plan text

and the County Executive provide re: Plan text; and Natural Landscape Manual text

support and promote policies and Additional Policy Plan (See Exhibits 1 & 2). Natural

standards for natural landscaping to be text is recommended Landscape Manual should be used as

adopted by the Board of Supervisors, for the Public a reference document for site and

School Board and Park Authority Board Facilities'section. The facility maintenance, renovation and

and incorporated into the Natural Landscape development.

Comprehensive Plan and Public Facilities | Manual will be used

Manual. These policies and standards by county staff.

should require the use of natural

landscaping for public facilities and

promote its use by residents;, businesses

and organizations.

3. Undertake three to four pilot projects | Complete~ Dozens FMD

under the oversight of the Natural of pilat,projects have UFMD

Landscaping Committee in consultation been implemented BDCD

with professional staff within agencies to Parks

demonstrate natural landscaping
techniques and principles to staff and the
public.
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4. Form a standing group or team of Partially “-UFMD and DPWES UFMD | Form a core team of professional
knowledgeable staff that has expertise in | Stormwater provide Parks staff coordinated by UFMD under
natural landscaping and related practices | consultation and Community of Practice detailed in
and can provide consultation and review, but a formal the Tree Action Plan 2.0 to include
education to county staff. The standing committee is not staff from FMD, DPWES, the Park
natural landscaping group or team will be | currently active. Authority and NVSWCD. They will
involved in reviewing the program promote and provide review of
implementation for county projects to natural landscaping and related
provide input and ensure incorporation practices.

of natural landscaping practices.

5. Agencies identify staff members to Partially - UFMD UFEMD

become in-house specialists to provide provides overall plan Parks

consultation and education at the agency
level. Designated agency level specialists
would be consulted regularly for project

planning, implementation, maintenance,
and monitoring.

review and
consultationfor tree
preservation and
landscape plans to
ensure conformance
with.PFM

6. Make the incorporationfand
application of natural landscaping
methods and principles part'ofithe
county corporate culture, and include
natural landscaping implementation in
the performance criteria of key
implementation staff at the agency and
site level for use in annual evaluations.

Partially - UFMDyand
Park staff have
access to continuing
education credits for
ecological
restoration.
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7. Include NL principles as an integral part | Complete DPWES
of design for new facilities and major Parks
renovations.
8. Provide funding annually to support Incomplete — No Provide recurring/annual funding for
evaluations, planning and retrofitting of funding is allocated the maintenance of county and Park
existing facilities using NL practices. Make | for county or Park Authority facilities to allow natural
funding available to agencies on a Authority facility landscaping implementation and to
competitive basis with oversight from the | maintenance or sustain levels of service and benefits
NL standing work retrofits except for provided for the public.
group/team/committee. stormwater facilities

to meet county

permit and

regulatory

requirements.
9. Agencies evaluate all sites using the Incompléte DPWES Once maintenance funding is made
natural landscaping site evaluation Parks available incorporate use of Natural
checklist included in the “Fairfax County Landscaping Manual into annual
Natural Landscaping Manual” and facility condition assessments and
generate a list of areas for improvement develop lists of potential
that will be used as the fodndation for improvements to be implemented.
future project planning.
10. Agencies select a limited“‘number of Complete DPWES - BDCD
pilot projects for first few years FMD
implementation. By limiting the number DPWES -
of projects, agency and county staff can UFMD
focus their efforts to ensure project Parks

success and quality.
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11. Agencies implement natural Capital improvement DPWES To be implemented as funding is
landscaping renovations on the broadest | projects. Parks made available to support
possible scale following pilot project maintenance and retrofits.
completion in the first few years of

implementation.

12. Agency staff at the site level Complete DPWES - See #4 above

constantly looks for ways to improve site UFMD

performance from a natural landscaping DPWES —

perspective by implementing low cost BDCD

and simple measures. Parks

13. Agencies monitor sites and facilities Partially Complete — DPWES See #9 above

to ensure proper construction and monitoring data is Parks

installation of natural landscaping
practices and to measure performance
over time. Maintain quantitative data
based on monitoring program at the
Agency level to be reported ahnually.

not reported
annually for all
natural landscaping




